Annual Procurement Plan for the Year of 2022-23

Purchase"Division ,BSFIC

Estimated
o Procurement Contract P Not : " e N Total
| Dot oSttt | | cumey | e | Apoing | S | ol | Tmecodeler | g | A | e | e | g | ot | SR | e | e
veems types authority e P GOODS BETINE. days)
1 2 3 4 S 6 7 8 9 10 11 12 13 14 15 16 17 18
HOPE/ Board Planned Dates _ Mon 25-04- Mon 06-06- Sun 26-06- Sun 03-07- Sun 10-07- Sun 07-08- | Mon 31-10-
i Nickel screen - 93 OTM {ICT) of Directors Own UsD 30000 2022 2022 2022 2022 2022 2022 2022
funds (CFR) Planned Days - 0 42 20 7 7 28 85 189
Actual Dates - 18-04-2022 31-05-2022 13-06-2022 | 26-06-2022 | 27-06-2022
HOPE/ Planned Dates _ Mon 25-04- Mon 06-06- | Sun 26-06- | Sun03-07- | Sun10-07- Sun 07-08- | Mon 31-10-
Perforated ""_’“"""" and s ssease | OTMUCT) | Boardof own 17,500 USD 2022 2022 2022 2022 2022 2022 2022
2 perforated stainless sted_ Directors funds (CFR) Planned Days < i) 42 .20 7 7 28 85 189
nisl Actual Dates - 18-04-2022 31-05-2022 13-06-2022 | 26-06-2022 | 27-06-2022
HOPE/ y
) Bhpndil & C-USD 6.10 Planned Dates - Mon 25-04- Mon 06-06- Sun 26-06- Sun 03-07- { Sun 10-07- Sun 07-08- | Thu 06-10-
oard 0 wn | -
3 Pyridine for Carew ke 2000 oTM(ICT) ‘ perkg 2022 2022 2022 2022 2022 2022 2022
4 Directors fund (CFR) Planned Days - 0 42 20 7 7 28 60 164
Actual Dates 18-04-2022 31-05-2022 07-06-2022 | 15-06-2022 | 20-06-2022
o Planned Dates N Sun 292-:252- Sun 192-3262— Sun 02;-;)272 Sun 1(;;)272- Sun 172—(§)272~ Sun 172—0027£ Mon 1(;01202—
4 Basket & Spares for BMA N no. OTMIICT) HOPE/ Board Own USD 22000
centrifuy, 4l machine O3 And other Jf Directors fund (CFR) Planned Day - 0 21 14 7 7 0 85 \134
L Actual Dates - NA NA | 28-06-2022
Bianned Dates N Sun 29-05- Sun 19-06- Sun 03-07- Sun 10-07- Sun 17-07- Sun 17-07- | Mon 10-10-
USD 4500 2022 2022 2022 2022 2022 2022 2022
o HOPE/ Board Own
5 Backing screen for NBSM Ne. 04 QEM of Directors | fund (CFR) Planned Days - 0 21 14 7 7 0 85 134
Actual Dates -
Piannied Dates Mon 25-04- Mon 06-06- Sun 26-06- Sun 03-07- | Sun 10-07- Sun 07-08- | Mon 31-10-
UEDiSTE 2022 2022 2022 2022 2022 2022 2022
Flocculent |
6 kg 1100 OTM (ICT) HOPF/ Board Oown Barike Planned Days 0 42 20 7 7 28 85 189
of Directors fund (CFR)
Actual Dates 18-04-2022 31-05-2022 16-06-2022 | 26-06-2022 | 27-06-2022
OV 7 & os-0t-2022~
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£ P t Contract Estiniated Not Total
" rocuremen . . . . g i i
SN ) o 'dn-- Unit Quantity | methods and Approving Sources costin Time Code for Used in Advertise TendFr Tende.r Approval Nﬁl}f‘katl:n Signing of Completion Time {in
tems types authority of funds Tk/USD/ process GOODS Tender Opening Evaluation to Award warl Contract of Contract days)
Euro
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Planned Dates Wed 20-07- | Thu 28-07- Sun 07- Sun 14- Sun 21- | Sun 21-08- Sun 04-
HOPE/ Oown 2022 2022 08- 2022 08- 2022 08- 2022 2022 09- 2022
7. Medicine 20 RFQ Board of 2.00 lac tk
. Types Directors | TuBd Planned Days 0 8 10 7 7 0 14 6
Actual Dates -
_ Sun 15-05- Thu 09-06- Sun 03-07- | Wed 13-07- | Wed 20-07- Wed 20-07- Thu 17-11-
H Board Planned Dates
IOBE /B own | Tk1.05lac 2022 2022 2022 2022 2022 2022 2022
8. Sulpher M.ton 400 DPM of Directors fund pe.r ton
. Planned Days d 0 25 2 10 7 0 120 186
Actual Dates -
2 plafiiied Dates . Mon 06-06- | Thu16-06- | Mon04-07- | Mon11-07- | Mon18-07- | Mon 18-07- | Sun 16-10-
2022 22 2022 2022 2022 2022 2022
s Fhaxis Tor.Ea No. and DMP HOPE/ Board Own Tk 1.0 0 L
X our rew ke 1336 kg of Directors fund Crore Planned Days - 0 10 18 7 7 0 90 132
Actual Dates = NA NA 30-05-2022 | 01-06-2022 02-06-2022 02-06-2022
Planned Dates Wed 25-05- Wed 15-06- Sun 03-07- Sun 10-07- Sun 17-07- Sun 14-08- | Wed 11-01-
p— HOPE/ S — 2022 2022 2022 2022 2022 2022 2023
10. PP pes 8.00,000 Board of o per
by NED pirectors | 24 pes ElanredDays 0 2 18 7 7 28 150 231
Actual Dates - 17-04-2022 19-05-2022 | 07-06-2022°| 15-06-2022 20-06-2022 03-06-2022
Planned Dates } Wed 2!;—8252- Wed 152-(0;); Sun 032-(?212- Sun 1(;—(;)272- Sun 172-(;)272— sun 11—3; Wed 112-(;3213-
HOPE/
13 unslacked lime Tons 2450 ((I?I-fith) Board of mg ;;I:r(' ;fl;(t)gl?s Planned Days
Directors * 0 21 18 7 7 28 150 231
Actual Dates - 17-04-2022 19-05-2022 | 07-06-2022
Sun 16-10- Thu 10-11- | Wed 30-11- | Mon 05-12- | Mon 12-12- Mon 09-01- | Tue 09-01-
Pl d Dat
— AEpecoaTe 2022 2022 2022 2022 2022 2023 2024
OT™ Own Tk 410 per
12 g & 2 Kg sugar packet Kg 50000 NCT) gi(:-:f:':o(i-fs fund kg Planned Days - 0 25 20 5 7 28 365 450
Actual Dates -
Planned Dates Mon 25-04- Mon 06-06- Sun 26-06- Sun 03-07- Sun 10-07- Sun 07-08- | Mon 31-10-
o™ HOPE/ Board B USD 30000 - 2022 2022 2022 2022 2022 2022 2022
o - o wn
13 Flexible drive shafy Pes. 57 (icr) of Directors fiing (CFR) Planned Days ) . - o . " - - .
" Actual Dates - 18-04-2022 31-05-2022 13-06-2022 | 26-06-2022 | 27-06-2022
I Wu @ EQ“‘“‘% se2r 2a
oV Lo™. o 750X i - A €02 o\y. 64
( Md. Delwar Hossain) (Fd. Shahjahan Hossain) ( Md. Abul Hossain) ( Engr. Md. Ataur Rahman Khan)
Manager(Purchase) Manager(Purchase) GM-in charge(Purchase) Chief (Purchase)
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£ Contract Estimated Not Total
| Description of Procurement ! . Procuresment 2 Sources costin Time Code for 3 Advertise Tender Tender Approval | Notification Signing of | Completion 1
S items Uit Quantity | methodsand | Approving of funds Tk/USD/ rocess Usedin Tender Openin, Evaluation to Award of Award Contract of Contract Time(in
types authority Euro p GOODS P s days)
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Planned Dates Sun 17-07- Thu 04-08- Sun 14-08- Sun 21-08- Sun 28-08- Sun 18-09- | Thu17-11-
2022 2022 2022 2022 2022 2022 2022
4th class Employees cloth 21 RFQ/OTM HOBE, Own
H, (Winter) g Persons (NCT) ;‘:_:22;2 fund T 3ila Planned Days 0 .18 10 7 7 21 60 123
Actual Dates
- Planned Dates R Sun 17-07- Thu 04-08- Sun 14-08- Sun 21-08- Sun 28-08- Sun 18-09- Thu 17-11-
T — - &5 RFQIOTM HOPE/ o 2022 2022 2022 2022 2022 2022 2022
4th class Employees clof / wn
i5. No Board of Tk 3.5 Lac .
(summer) Persons (NCT) e fund Planned Days 0 18 10 7 7 21 60 123
Actual Dates
Pl\anned Dates Wed 20-04- Sun 08-05- | Wed 18-05- | Wed 25-05- | Wed 01-06- Wed 22-06- Thu 22-06-
OT™M HOPE/ 2022 2022 2022 2022 2022 2022 2023
16. Tyre tubes (e-GP) set 50 INCT) Board of Own Tk 12100
i ©-gp) Bireciors fund per set Planned Days ; 0 18 10 7 7 21 365 428
Actual Dates
Planned Dates a Wed 20-04- Sun 08-05- | Wed 18-05- | Wed 25-05- | wed 01-06- Wed 22-06- Thu 22-06-
OTM HOPE/ P R 2022 2022 2022 2022 2022 2022 2023
- 37 Batteries (¢-GP) nes 20 NCT) Board of B
: e-gp) Directors | U4 per pes Flanuigd Diys 0 18 10 7 7 21 365 428
Actual Dates
Planned Dates 3 Thu 24-11- Mon 1%»12- Thu 22-12- Thu 29-12- Thu 05-01- Thu 26-01- Tue 07-03-
Asper OTM HOPE/ Own 2022 2022 2022 2022 2023 2023 2023
8. Stationary items 36 Types requl::t-eme NCT) 11)31221;20(:.2 fund Tk 6.0 lac Planned Days - 0 18 10 7 7 21 a0l .« 103
Actual Dates -
Blatined Datés . Thu24-11- | Mon12-12- | Thu22-12- [ Thu29-12- | Thu0501- | Thu26-01- | Tue07-03-
As per HOPE/ own 2022 2022 2022 2022 2023 2023 2023
19. Printing items 15 Types requireme RFQ Board of Tk 1.51ac
at Directors | fund Flanngy aye : 0 18 10 7 7 7n 40 103
Actual Dates
Planned Dates Sun 27-11- Sun 18-12- | Mon 02-01- [ Mon 09-01- | Mon 16-01- Mon 06-02- | Wed 08-03-
" OT™M HOPE/ o B 2022 2022 2023 2023 2023 2023 2023
Computer and other Asper wn Tk 70,500
20. : No. : (NCT) Board of Planned Days = 0 21 15 7 7 21 30 101
accessories requirement e-gp Directors fund per set PP
ctua. ates -
: 7
()
G @Y 0% 03V ® N -0\ 04. o2
(Md. Defh4r goléin‘f"‘—"\_ ( Md. Shahjahan Hossain) ( Md. Abdl Hossain) ( Engr. Md. Ataur Rahman Khan)
Manager(Purchase) Manager(Purchase) GM:-in charge(Purchase) Chief (Purchase)




Estimated
Description of Procurement . . Procurement Contra'ct Sources cost in Time Code for Not. Advertise Tender Tender Approval Notification Signing of Completion Total
SN items Unit Quantity | methodsand | Approving of funds Tk/USD/ rocess Used Tender Openin, Evaluation to Award of Award Contract of Contract Time (in
types authority L P GOODS & days)
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Actual Dates - "
p— SERGBG Planned Dates Mon 20-06- | Mon 11-07- | Mon 25-07- | Mon 01-08- { Mon 08-08- | Mon 05-09- | Tue05-09-
2 Lift Maintenance Nos 02 NCT Board of ?wg Per month 2022 2022 2022 2022 2022 2022 2023
Directors “" Planned Days 0 ! 14 7 7 28 365 442
Actual Dates
- Planisd Dates Mon 20-06- | Mon 11-07- | Mon 25-07- | Mon 01-08- | Mon 08-08- | Mon05-09- | Tue 05-09-
HOPE/ 2022 2022 2022 2022 2022 2022 2023
23. AC Maintenance Nos 01 NCT Board of ?u:g 43 l:(;;:er Bl 4D
Directors 24 anned:veys ) 0 21 14 7 7 28 365 442
Actual Dates -
. Planned Dates ) Sun17-04- | Tue31-05- | Tue14-06- | Tue21-06- | Tue28-06- | Tue26-07- | Mon24-10-
Pes HOPE/ —— USD 6.01ac 2022 2022 2022 2022 2022 2022 2022
24 Boiler tubes 6821 otM(icT) | Boardof | o 4 Planned Days
- Directors v 0 44 14 7 7 28 90 190
Actual Dates - 11-04-2022 26-05-2022
Sun 04-09- Mon 12-09- Tue 20-09- Tue 04-10- | Mon 10-10- Mon 10-10- Tue 29-11-
Pl d Date:
T e—— annec Pates ; 2022 2022 2022 2022 2022 2022 2022
arrange Annual General HOPE/ Tk3.01
25 Meeting (AGM) for 3 listing Nos 01 RFQ Board of Own ac Planned Days 5
( ! fund 0 8 8 14 6 0 50 86
companies in Digital Directors
Blatform Actual Dates -
Planned Dates
Planned Days - -
Actual Dates )
Planned Dates
...... Planned Days
Actual Dates
Planned Dates
------------ Planned Days
Actual Dates
A N
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